

First Coast TIM Meeting

Tuesday, January 19, 2010

Meeting Minutes

The list of meeting attendees and the Meeting Agenda are attached to these meeting minutes.

- Donna Danson welcomed everyone to the meeting and explained the reason for having this meeting.
- Donna then asked everyone to introduce themselves.
- Next on the Agenda was the Construction Update.

Mike Goldman gave the construction update and passed out handouts with the projects listed

1. Due to weather problems there has been no paving begin done, which is causing the Railroad project on Kingsley to be delayed due to the cold.
 2. Mike pointed out the overhead signage change out on SR 9A page 8 of the handout.
 3. There have been a lot of motorist complaints about the I-10 work between Lane Ave and Stockton Street pavement resurfacing.
- The Emergency Operations update was next on the agenda
 1. There have been no activations for the cold weather.
 2. The State EOC is at a level 2 due to the Haiti earthquake.
 3. The hurricane conference is coming up in May.
 4. Pete asked about fire season. Ed Ward responded saying that the freeze has killed most of the plants, which will make it worse and will make the season come sooner.
 - onewayflorida.org is to be updated with the latest Statewide Contra-flow plans.
 - The current crossover at I-10 and I-95 is being used as a project staging area and a new one is being done in the current construction project.
 - Donna provided a spreadsheet of the incidents since the last TIM meeting. Ed Ward tracks the incidents and maintains the spreadsheet. This spreadsheet has been attached for reference.
 1. Kenton Brown stated that there have been no DEP issues in North Florida area, but some other areas in the South Florida area are having issues. Such that DEP may stop cleaning up spills on FDOT right of way.
 2. Donna mentioned 3 incidents on the list were RISC and 2 of them met the deadline and 1 did not.
 3. Charles Peacock asked FHP to try to make troopers aware that they should stay at the scene until the lane blocking MOT has been removed. Captain Spaulding stated that he would make sure to remind his troops.
 - Greg Gaylord then gave the Road Ranger update
 1. One truck was put out of service while providing motorist service on I-295.
 2. Another vehicle was damaged but not seriously in another similar incident.
 3. No operators were seriously hurt in either incident.

- Next Craig Carnes discussed the diversion route maps
 1. Charles Peacock stated that in their experiences with incidents between SR 23 and Chafee that the best route would be for SR23 to Normandy and keep the traffic on Normandy to I-295. The suggested route would cause back-up at Chafee.
 2. Updated CD's will be provided at the next meeting.

- Next, Pete Vega provided ITS and 511 updates
 1. There was one RISC in December that did not meet response time; therefore the RISC Contractor (John's Towing) has been removed from the list for Duval County.
 2. Road Rangers contract is being re-advertised and we are hoping to have a new contract in place by April 1st.
 3. SR21 Project - Between Collins and Old Jennings- Installing DMS and CCTVs as well as changing out controllers and cabinets. Construction to start in about another month.
 4. US1-Phillips Hwy – Similar scope to the SR 21 Project – It has been advertised
 5. SR15 – Similar scope to others, Collins Road to Doctors Inlet Bridge has been advertised.
 6. Phase 7 SR 9A from Atlantic Blvd North to I-95 – Designer has submitted 90% plans. Project is to be in Let in the fall.
 7. Phase 8 on I-295 from I-10 North to I-95 - Design is underway
 8. Phase 9 on SR 9A from I-95 North to Atlantic Blvd - The designer will be selected in the next year.
 9. FDOT will be assisting the city with procurement of CCTV's and controllers for various streets throughout Jacksonville.
 10. The TMC is back on – The Project will be let in the summer. The TMC will include FHP, JSO, the City of Jacksonville Traffic Operations, Fish and Wildlife Commission, and Jacksonville Fire Rescue. This will enable easier communications and better coordination of both day-to-day and emergency activities.
 11. Derrick Odom is now the traffic reporter for Fox/CBS on the morning show. Ryan Crist has been promoted to the TMC Manager and Sean Wilcox has been promoted to the Assistant TMC Manager.
 12. The ITS Group is working on a fiber optic cable tie-in to FDOT Maintenance.
 13. Streaming video feeds are now available on Trafficland.com- anyone can call the TMC to request what feeds are being shown.
 14. ITS Group is currently in the process of connecting the City's fiber to FDOT fiber at all major intersections where both fibers currently exist.
 15. Kenton asked if diversion routes are being made for the area around SR 9A and Heckscher Drive for the port. Pete stated that this area is being reviewed.

- The final Item on the agenda was announcements:
 1. New Road Ranger Responder Survey – These surveys have been distributed by FDOT Central Office. Central Office is wanting to find out how responders feel that the Road Ranger Program is doing. Patrick Odom, with Central Office, stated that the responses will be grouped both by District and Statewide.
 2. HazMat training - Kenton is to provide training at next TIM meeting in March.
 3. TIme4Safety training video - Still in the process of getting the video out, we would like to get a number of how many people have done the training and how many people need access to the video. The videos are available on the internet.
 4. Pete asked Patrick if the Road Rangers budget will be addressed in the current legislative session. Patrick stated that he knows that the program is getting more positive responses and more widely known, but he will check to get Pete the answer.

- There were no further questions and the meeting was adjourned.

**FIRST COAST
TRAFFIC INCIDENT MANAGEMENT TEAM
AGENDA**

JANUARY 19, 2010

WELCOME	Team Members
INTRODUCTION/GREETINGS	Team Members
PURPOSE	Donna Danson
MINUTES – NOVEMBER 2009 APPROVAL	Team Members
CONSTRUCTION PROJECT UPDATE	Mike Goldman
EMERGENCY OPERATIONS UPDATE	Ed Ward
INCIDENT DEBRIEF - (List attached)	Team Members
ROAD RANGER UPDATE	Greg Gaylord
DIVERSION ROUTE UPDATE/APPROVAL	Craig Carnes
ITS UPDATE	Pete Vega
<ul style="list-style-type: none">• RISC UPDATE• ROAD RANGER• ITS PROJECTS• 511/TMC	
ANNOUNCEMENTS	Donna Danson
<ul style="list-style-type: none">• ROAD RANGER RESPONDER SURVEY• HAZMAT TRAINING – KENTON• TIMe4SAFETY TRAINING	
CONCERNS	Team Members
MEETING ADJOURNED	

FIRST COAST TRAFFIC INCIDENT MANAGEMENT TEAM MEETING

January 19, 2010

NAME	ORGANIZATION	ADDRESS	JOB TITLE	PHONE	EMAIL ADDRESS
1 CRAIG CARNES	METRIC ENG.	2930 HALEYSON LN SUITE 202	PROJECT MANAGER	2100-1567	ccarnes@metriceng.com
JERRY AUSNER M. DE GOLDMAN	DOT	2198 EDSON AVE	FDOT TRAFFIC OPS SUPT P/O	360-5630 260-5357	JERRY.AUSNER@dot.state.fl.us MdeGoldman@dot.state.fl.us
2 Patricia Adam	FDOT-EO		TIM PETERSON Mgt	850-410-5631	patricia.adam@dot.state.fl.us
Rick Ball	Coj/Traffic Ops	1007 Superior St.	Traffic Ops. Supt.	387-8861	ballr@coj.net
LARRY WEHNER	JTA	100 N. Myrtle	MANAGER & INSURANCE	630-3729	LWehner@JTAFLA.com
Michelle Sanders	DOT	888 FLOO RD	Field ops Mgr	360-5270	Michelle.sanders@dot.state.fl.us
3 ED WARD	DOT	LAKE CITY	EMERG. CARD OFFICER	386-961-2581	ED.WARD@DOT.STATE.FL.US
BENTON BROWN	FEDERAL	7825 BAYMEADOWS WAY SUITE-6300	EMERGENCY RESPONSE MANAGER	904-807-3446	Benton.Brown@DOT.STATE.FL.US
4					
5					
6					
7					

FIRST COAST TRAFFIC INCIDENT MANAGEMENT TEAM MEETING

January 19, 2010

NAME	ORGANIZATION	ADDRESS	JOB TITLE	PHONE	EMAIL ADDRESS
1 Sean Wilcox	SmartRoute	FDOT WABM Office	Supervisor - DE	678-5675	FDOT.TMCE@gmail.com
2 Bobby Goode	ICA	Jacksonville	Corp. Mgr of Safety	440-9453	1goode@ica-onramp.com
3 James Beach	ICA	JACKSONVILLE	FLORIDA REGIONAL MANAGER	306-643-1830	jbeach@ica-onramp.com
Charles Perout	JCS	1113 Rd	Supervisor	778-2828	
Greg Cavicola	Road Kings	68310. Beach	Supervisor	378 8000	greg@getcoastroadkings.com
Marshall Adams	Road Kings	68310 Beach	Supervisor	878-8000	MAR@ADAMS-UTOWAY.COM
4 TERRY COY	DOT SERVICES	1974 Duval Rd.	Emergency Response	938-1955	TERRY@DOT-SERVICES.COM
5 MARILYN GARRETT	F. H. P.	908 Jefferson St.	LIEUTENANT - JROG	301-3700	9072AVL2JGARIT@FLHSWJON
6 DARRELL EDMONDS	JSO	501 E BAY ST.	POLICE OFC.	726-5160	DARRELL.EDMONDS@JAXSHERIFF.ORG
7 Gene Spaulding	FHP	7322 Normandy Blvd	Captain	695-4115	genespauldin@flhsmv.gov

1. JTB (SR-202) LANE ADDITION. (FIN 209733-4) Kernan to San Pablo.
D-AIM. CCEI-PB. The J.B. Coxwell \$30.4 mil. project commenced July 9, 2007.
Project is 99% complete with 93% time utilized. Projected completion mid Dec. 2009.
Friction course construction underway.
2. I-295/I-95/SR-9A NORTH ENHANCEMENTS. (FIN 213323-4) D-PB. CCEI-RSH.
The Superior, \$46.3 mil. project is 86% complete with 78% time utilized.
Completion projected summer 2010. Segment erection last two spans. SR-9A
southbound bridge widening over US-17 underway.
3. I-10/I-95 INTERCHANGE. (FIN 213243-1) The Big I. D-URS. CCEI-GAI.
The Archer-Western \$152.3 million 6 year construction project, 2005 thru early
2011, impacts an EPA Superfund ash site. Project is 90% complete with 80% time
utilized. I-95 N. access from Stockton St. ramp remains closed until final acceptance.
Critical path work is I-10 E. to I-95 N.
4. I-10 RIGID PAVEMENT REPAIRS. Lane to Stockton. (FIN 213113-2)
D-F.Arnold. CCEI-WSA. The Russell Eng. Inc. \$11.53 mil. project commenced
June 1, 2009. Project is 23% complete with 21% time utilized. Projected completion
early 2012. Slab replacements I-10 Eastbound underway. Joint cleaning and sealing
and complete pavement grinding will occur later in project. DRB hearing on Traffic
Control Officers held Dec. 21, 2009.
5. US-17 DR. INLET BRIDGE. (FIN 208207-1) D-F.Wilson. CCEI-ETM.
The Archer-Western \$31.9 mil. project commenced Nov 12, 2007. Project is 89%
complete with 73% time utilized. Projected completion fall 2010.
All traffic is on new Southbound structure.
6. SR-21 RESURFACING/TRAFFIC SIGNALS. Spencer to c/l. (FIN 208230-1).
D-CES. CCEI-ETM. The Hubbard \$4.46 mil. project commenced January 2009.
Project is 77% complete with 92% time utilized. Projected completion Jan. 2010.
Friction course on main line underway.
7. HART BRIDGE PAINTING. (FIN 209720-3) D-ACE. CCEI-GPI. The M&J
Painting \$26.3 mil. project commenced February 9, 2009. Project is 49% complete
with 44% time utilized. Projected completion early 2011.
8. I-10 LANE ADDITION. (FIN 213272-4) D-HNTB. CCEI-K & S. The Hubbard
\$58.5 mil. project commenced January 10, 2009. . Project is 35% complete with
29% time utilized. Projected completion spring 2012. I-10 median widening
and bridge construction at Chafee underway.

9. SR-9A/HECKSCHER INTERCHANGE. (FIN 209168-6) D-Ghyabi. CEI-I-H. The Archer-Western \$13.27 mil Port Authority project commenced 4/22/2008 with a summer 2009 projected completion. FDOT participation limited to \$9,853,197. Project is 99% complete with 176% time utilized. Projected completion Jan 2010.
10. A1A RESURFACING. Mayport Rd. to Ferry. (FIN 208512-2). D-GH&O. CCEI-GAI. The Duval Asphalt \$2.6 mil. project commenced April 27, 2009. Project is complete. Final acceptance 12/04/2009.
11. SR-A1A RESURFACING/SIGNALS. St. Johns line to 9th Ave. (FIN 208981-2 and 209361-2, 3 and 4). D-C. Wicker. CCEI-GAI. The Callaway \$7.67 mil. project commenced January 5, 2009 with a late 2009 projected completion. The city project within A1A construction limits was awarded to their low bidder at \$2.45 mil. The FDOT project is complete. Final acceptance 1/2/2010.
12. SR-A1A TRAFFIC SIGNALS. (7th St. to NS Mayport) (FIN 208828-3) D-CES. CCEI-GAI. The Hinson \$1.9 mil. project commenced January 2009 with a late 2009 completion. Project is complete. Final acceptance 12/1/2009.
13. SR-21 REPLACE BLACK CREEK BRIDGES. (FIN 208233-2) D-Arcadis. CCEI-JEA. The Leware \$6.16 mil. project commenced January 19, 2009. Project is 79% complete with 74% time utilized. Projected completion spring 2010. All traffic is on new Southbound structure. Demo. of old bridge complete.
14. MAIN ST. BRIDGE REPAIRS. (FIN 410221-2) CCEI-JEA. The Worth \$380k project commenced July 13, 2009. Project is complete. Final acceptance 1/24/09.
15. SR-105 SHAD CREEK BRIDGE REPLACEMENT. (FIN 209253-2) D-RS&H. CEI: I-H. The Superior \$4.24 mil. project commenced June, 2009. Project is 54% complete with 37% time utilized. Projected completion early 2011. All traffic is on the new bridge.
16. US-17 RESURFACING. CR-220 to Creighton. (FIN 208207-3) D-CSI. CCEI-ETM. The Hubbard \$2.73 mil. project commenced May 20, 2009. Paving commenced June 1, 2009. Project is complete. Final acceptance 12/1/2009.
17. SR-224 KINGSLEY AVE. TRAFFIC SIGNALS. Dr. Lake Dr. and Debarry. (FIN 208236-3) D-W&M. CEI: I-H. The Traffic Control Devices \$581k project RR work will commence Jan. 4, 2010. Signal installation begins Jan. 18. Projected completion March 2010.
18. SR-105 HECKSCHER RESURFACING. SR-5 to RR. (FIN 209129-2) D-GH&O. CEI: I-H. The Hubbard \$1.1 mil. project will commence by Mar. 25, 2010. Projected completion summer 2010.

19. SR-10 ATLANTIC BLVD. RESURFACING. Mayport Road to 9th Ave. N. (FIN 403350-3 and 403350-4) D-K.H. CCEI-GAI. The Hubbard \$3.9 mil. project commenced Oct. 2009. Project is 11% complete with 30% time utilized. Completion projected summer 2010. Drilled shaft installation underway.
20. SR-10 ATLANTIC BLVD. RESURFACING. Kings to University. (FIN 209531-2 and 209574-6) D- FWA. CCEI-GAI. The Coxwell \$3.812 mil. project commenced Aug. 2009. Project is 61% complete with 66% time utilized. Completion projected spring 2010. Surface milled. Paving commenced..
21. CR-209 BLACK CREEK BRIDGE REPLACEMENT. (FIN 211560-2) D-DRMP. CCEI-JEA. The Superior \$13.267 mil. project commenced Nov. 2009. Project is 6% complete with 6% time utilized. Completion projected fall 2011. VECP in amount of \$311k approved.
22. SR-211 EDGEWOOD AVE. TRAFFIC SIGNALS. Beaver to Kings. (FIN 209451-4) D-DRMP. CEI:I-H. The American Lighting \$1.28 mil. project commenced Jan 4, 2010. Projected completion spring 2010.
23. SR-21 BLANDING BLVD. LANE ADDITION. Old Jennings to Knight Boxx. (FIN 208211-2) D-ACE. CCEI-E&R. The Russell Eng. \$5.47 mil. project commenced Sep. 18, 2009. Project is 20% complete with 15% time utilized. Projected completion summer 2011. Bridge construction underway.
24. SR-23 BFC SAFETY PROJECT. Old Jennings to Kindlewood. (FIN 208224-4) D-DOT. CEI:I-H. The APAC \$1.376 mil. project commenced Sep.14, 2009. Project is 67% complete with 77% time utilized. Projected completion spring 2010.
25. SR-9A RESURFACING. Main St. to New Berlin. (FIN 213346-3) D-DOT. CCEI-HNTB. The Hubbard \$5.78 mil. project commenced Sep. 28, 2009. Project is 39% complete with 27% time utilized. Projected completion summer 2010.
26. HIGH MAST LIGHTING. US-17/I-295. (FIN 410216-1) D- DOT. CEI:I.H. The Hinson \$600k project commenced Sep.14, 2009. Projected completion spring 2010. All 11 Drilled Shafts installed. Mast setting commenced Dec. 2009.
27. SR-212 BEACH BLVD LANE ADDITION. Hodges to San Pablo. ARRA FIN 209513-7. Coxwell/GAI D-B at \$12.9 mil. Project is 24% paid with 12% time utilized. Projected completion summer 2011. Drainage work continues and mainline construction has commenced.
28. SR-200/A1A LANE ADDITION. Stratton Rd to Griffin Rd. ARRA. FIN 210687-3. Superior/Arcadis D-B at \$26.2 mil. Project is 20% paid with 23% time utilized. Projected completion summer 2011. Clearing continuing.

29. SR-23 OVERPASS at Plantation Oaks Blvd. ARRA. FIN 208166-2.
Superior/Arcadis D-B at \$7.25 mil. Project is 25% paid with 29% time utilized.
Projected completion fall 2010. Test pile installation commenced.
30. NASSAU COUNTY RESURFACING. 8th St. Atlantic to Port, and 14th St., Pogy
Pl. to Atlantic. ARRA. FIN 426296-1 and 426235-1. Hubbard/Landmark Eng.
D-B at \$487k. CCEI: K&S. Project to commence Jan. 2010. Projected completion
early 2010.
31. 9th. ST. SOUTH CONSTRUCTION. Osceola to 1st. Ave S. ARRA. FIN 426333-1.
J.A. Johns/GH&O. D-B at \$3.28 mil. CCEI: K&S. Project to commence Jan 2010.
Projected completion fall 2011.

Oct. 2009. SR-202 JTB. ICWW Fender System. FIN 209506-2. Est. \$1.6 mil.
Awarded to Hal Jones at \$859,550.

SR-105 Sisters Creek Br. Cathodic Protection. FIN 209607-4.
Est. \$3.78 mil. Awarded to Kiewit at \$3,195,083.51.

SR-21 Traffic Control Devices (ITS) Old Jennings Rd. to Collins Rd.
FIN 425985-1 and 425988-1. Est. \$1.73 mil.
Awarded to Miller Electric at \$1,594,353.

SR-21 Sidewalk. Collins to Townsend. FIN 209698-1. Est. \$635k.
D-B project awarded to Evans Contracting/Eisman Russo at \$169,100.

SR-10A Arlington Expw. Southside Connector Sears Entrance. Traffic
Signals. FIN 209650-4 Est. \$1.87 mil.
Awarded to American Lighting at \$363,473.20.

Dec. 2009. SR-126 Emerson. Signals. FIN 209656-3. Est. \$530k.
Awarded to American Lighting at \$416,988.90.

US-1 New Kings Rd. Sidewalk. Hema to Richardson. FIN 424731-1.
Est. \$477k. D-B Evans/E&R.

Landscaping. Push Button. FIN 424781-1 Est. \$900k.

Jan. 2010. Lessie Rd. Bridge. Little St. Mary's Riv. FIN 212594-1. Est. \$3.36 mil.

SR-105 Heckscher Resurfacing. New Berlin to Blount Is.
FIN 209336-5. Est. \$2.36 mil.

SR-200 Port Fernandina Signals. FIN 210704-1. Est. \$1.46 mil.

Feb. 2010 SR-200/US-301 Resurfacing. SR-90 to Nassau C/L. FIN 209537-6.
Est. \$2.73 mil.

SR-15/US-17 Traffic Control Devices. Holly Point to Collins.
FIN 425986-1 and 425987-1. Est. 550k.

Mar. 2010. SR-A1A Resurfacing. Nassau Sound Br. to Atlantic. FIN 210597-2.
Est. \$10.66 mil.

Highway Ave. Cedar Creek Br. Replacement. FIN 212109-1.

Est. \$2.63 mil.

Apr. 2010. I-95 Myrtle Ave. Bridge Rehab. FIN 213337-3. Est. \$515k.

SR-211 Ortega River Bridge Rehab. FIN 209503-4. Est \$5.28 mil.

May 2010. SR-9A Dames Point Br. Shear Lock & Exp. Jt. FIN 424439-1.
Est. 1.6 mil.

I-95 Landscaping. Lem Turner to Heckscher. FIN 213245-2. Est. \$1.89 mil.

US-1 Phillips Hwy. Signals/DMS/Cameras. Design-Build.
FIN 426000-1. Est. \$1.8 mil.

Jun.2010. SR-9A Overhead Signs. FIN 209278-4. Est. \$3.68 mil.

SR-111 Tellulah Resurfacing. Moncrief Creek Br. to Main St.
FIN 209451-3. Est. \$2.57 mil.

DATE	UNIT	INCIDENT	LOCATION	LENGTH OF CLO
1/20/2009	JACKSONVILLE	ACCIDENT	S.R. 115, LEM TURNER RD., N.B. BETWEEN LANNIE RD & BRADDOCK RD. PEDESTRIAN WALKED INTO THE PATH OF A VEHICLE.	1.50 HOURS
11/14/2009	FHP	ACCIDENT	U.S. 1 N.B. @ LEM TURNER RD. NASSAU COUNTY. VEHICLE RAN A RED LIGHT AND STRUCK ANOTHER VEHICLE.	UNK
11/16/2009	FHP	ACCIDENT	TIMUQUANA RD @ SEABOARD AVE. VEHICLE STRUCK A PEDESTRIAN THEN LEFT THE SCENE.	UNK
11/19/2009	FHP	ACCIDENT	U.S. 90, BEAVER ST. W.B., 2 MI W OF OTIS RD. VEHICLE CROSSED INTO THE E.B. LANE & STRUCK ANOTHER VEHICLE HEAD ON.	UNK
11/19/2009	JACKSONVILLE	ACCIDENT	S.R. 200/A1A E.B. IN NASSAU COUNTY IS CLOSED DUE TO A CRASH. A PICK UP LEFT THE ROADWAY AND HIT A POWER POLE.	9 HOURS
11/22/2009	JACKSONVILLE	ACCIDENT	U.S. 90 1/2 MI W OF BALDWIN IN NASSAU CO. HEAD ON CRASH BETWEEN A SEMI TRUCK AND A SUV.	4.25 HOURS
11/23/2009	FHP	ACCIDENT	S.R. 24 W.B. NEAR 110TH ST IN LEVY COUNTY. SINGLE VEHICLE CRASH.	UNK
11/24/2009	BRIDGE	ACCIDENT	I-10 OVER LANE AVE. OVERHEIGHT VEHICLE ON LANE AVE HAS HIT THE BRIDGE. INSIDE S.B. LANE ON LANE AVE IS CLOSED	1.25 HOURS
11/24/2009	JACKSONVILLE	ACCIDENT	S.R. 9A N.B. 3/4 MI N OF BEACH BLVD. LEFT LANE CLOSED DUE TO A CRASH BETWEEN A SEMI TRUCK & 3 CARS.	1.50 HOURS
11/25/2009	BRIDGE	ACCIDENT	U.S. 1 MAIN STREET BRIDGE. A CRASH ON THE BRIDGE HAS CLOSED THE BRIDGE IN BOTH DIRECTIONS.	.75 HOURS
11/29/2009	FHP	ACCIDENT	PHILLIPS HWY S OF I-95. A S.B. AMBULANCE TURNED IN FRONT OF A N.B. VEHICLE.	UNK
12/1/2009	JACKSONVILLE	ACCIDENT	I-10 W.B. BETWEEN MCDUFF & STOCKTON. LEFT HAND IS CLOSED DUE TO A CRASH WITH THE VEHICLE OVERTURNED.	6 HOURS
12/2/2009	FHP	ACCIDENT	I-295 @ U.S. 1 DUVAL CO. N.B. VEHICLE BLEW A TIRE, OVERTURNED INTO THE S.B. LANES. DRIVER EJECTED.	UNK
12/3/2009	FHP	ACCIDENT	U.S. 1, NEW KINGS RD S.B. @ I-295 N.B. MOTORCYCLE TURNED INTO THE PATH OF A CAR.	UNK
12/4/2009	BRIDGE	ACCIDENT	U.S. 1 MAIN STREET BRIDGE. ALL TRAFFIC IS STOPPED DUE TO A CRASH ON THE BRIDGE. MARINE TRAFFIC IS ALSO STOPPED.	1 HOUR
12/6/2009	FHP	ACCIDENT	BLANDING BLVD @ C.R. 215 CLAY COUNTY. VEHICLE RAN A RED LIGHT AND WAS STRUCK BROADSIDE.	UNK
12/8/2009	FHP	ACCIDENT	FULLER WARREN BRIDGE. N.B. VEHICLE ENCLOSED INTO 2ND VEHICLE'S LANE FORCING VEHICLE 2 INTO THE BARRIER WALL.	UNK
12/8/2009	JACKSONVILLE	ACCIDENT	I-95 N.B. @ I-10 INTERCHANGE. N.B. LANES WERE CLOSED DUE TO A SEMI TRUCK CRASH.	3.75 HOURS
12/9/2009	JACKSONVILLE	SINKHOLE	S.R. 139 NEW KINGS ROAD E.B. UNDER I-95. E.B. LEFT LANE CLOSED DUE TO A CAVE-IN AROUND A DOT STORM DRAIN.	UNK
12/9/2009	JACKSONVILLE	ACCIDENT	I-95 N.B. @ DUVAL RD. LEFT LANE CLOSED DUE TO A SEMI TRUCK CRASH IN THE MEDIAN. 50 GAL DIESEL SPILLED.	2.50 HOURS
12/9/2009	JACKSONVILLE	ACCIDENT	S.R. 228 NORMANDY BLVD E.B. JUST EAST OF HAMMOND BLVD. A CAVE IN HAS CLOSED THE E.B. OUTSIDE LANE.	UNK
12/10/2009	FHP	ACCIDENT	I-10 W.B. 2.2 MILES W OF I-75. CAR SLOWED FOR FHP. CAR 2 HIT THE CAR 1 PUSHING CAR 1 INTO THE TWO FHP CARS IN THE MEDIAN.	UNK
12/11/2009	FHP	ACCIDENT	I-95 N.B. 1 MI N OR PECAN PARK RD. SINGLE VEHICLE CRASH. VEHICLE OVERTURNED CAUSED BY A FLAT TIRE.	UNK
12/12/2009	JACKSONVILLE	ACCIDENT	I-10 E.B. W OF CHAFFEE RD. SINGLE VEHICLE CRASH. TRUCK HAULING BANANAS LEFT THE ROADWAY, STRUCK THE BARRIER WALL.	6 HOURS
12/12/2009	JACKSONVILLE	ACCIDENT	I-95 S.B. @ S.R. 115. CAR CUT IN FRONT OF A SEMI TRUCK TO EXIT OFF I-95. SEMI BRAKED & LOST CONTROL. CAR DID NOT STOP	5.50 HOURS
12/13/2009	FHP	ACCIDENT	I-10 W.B. W OF I-295. MOTORCYCLE WAS RUN OFF THE ROAD BY A CAR. MOTORCYCLE CRASHED IN THE MEDIAN OF THE MARIETTA EXIT RAMP	UNK
12/14/2009	FHP	ACCIDENT	S.R. 55 12 MILES OF CROSS CITY. N.B. LANE CLOSED DUE TO AN OVERTURNED LOG TRUCK	UNK
12/15/2009	FHP	ACCIDENT	S.R. 212 @ ST. JOHNS BLUFF RD. PEDESTRIAN STRUCK WHILE ATTEMPTING TO CROSS THE ROAD. NOT AT A CROSSWALK	UNK
12/16/2009	FHP	ACCIDENT	I-295 N.B. N OF SAN JOSE BLVD. VEHICLE IN FUNERAL PROCESSION VEERED TO AVOID COLLISION & OVERTURNED IN THE MEDIAN.	UNK
12/17/2009	BRIDGE	ACCIDENT	ARLINGTON EXPRESSWAY EAST OF ARLINGTON ROAD. 2 VEHICLE CRASH BLOCKING THE EASTBOUND LANES	UNK
12/18/2009	FHP	ACCIDENT	S.R. 228 OVER I-10, BAKER COUNTY. OVERHEIGHT VEHICLE STRUCK BRIDGE & DID NOT STOP.	0 HOURS
12/18/2009	JACKSONVILLE	ACCIDENT	S.R. 16 @ INTERNATIONAL GOLF PKWY. A CAR TURNED LEFT IN FRONT OF A MOTORCYCLE.	UNK
12/20/2009	FHP	ACCIDENT	I-10 JUST EAST OF CASSATT AVE. LANES IN BOTH DIRECTIONS CLOSED. GARBAGE TRUCK HIT BARRIER WALL & KNOCKED DOWN A LIGHT POLE	5 HOURS
12/24/2009	FHP	ACCIDENT	S.R. 121/WOODLAWN RD IN BAKER COUNTY. W.B. VEHICLE CROSSED CENTER LINE & STRUCK ANOTHER VEHICLE HEAD-ON.	UNK
12/26/2009	FHP	ACCIDENT	S.R. 16 W.B. @ OUTLET MALL. PEDESTRIAN WALKED INTO THE PATH OF A VEHICLE.	UNK
12/26/2009	JACKSONVILLE	MAINTENANCE	S.R. 5/PHILIPS HWY. S.B. VEHICLE TOWING A TRAILER LOST CONTROL & HIT A N.B. VEHICLE.	UNK
12/29/2009	JACKSONVILLE	MAINTENANCE	BEACH BLVD @ ST. JOHNS BLUFF RD. E.B. LANES CLOSED DUE TO VEHICLE LEAKING TRANSMISSION FLUID. SAND TRUCK & SWEEPING NEEDED	2 HOURS
12/31/2009	BRIDGE	ACCIDENT	S.R. 21/BLANDING BLVD S.B. @ CONSTITUTION DR. ONE LANE CLOSED FOR THE REMOVAL OF DIRT FROM THE ROADWAY.	2 HOURS
1/6/2010	FHP	ACCIDENT	MAIN STREET BRIDGE IN JACKSONVILLE IS CLOSED DUE TO A VEHICLE CRASH ON THE CENTER SPAN OF THE BRIDGE. ONLY MINOR DAMAGE.	.50 HOURS
1/8/2010	FHP	ACCIDENT	S.R. 207 S.B. @ MEADOWBROOK RD. SINGLE VEHICLE CRASH. RAN OFF ROADWAY, OVERCORRECTED & CRASHED.	UNK
1/9/2010	JACKSONVILLE	ACCIDENT	S.R. 207 @ ROLLING HILLS - ST. JOHNS COUNTY. VEHICLE TURNED LEFT INTO THE PATH OF A MOTORCYCLE	UNK
1/10/2010	JACKSONVILLE	ICE	I-10 W.B. 1/2 MI W OF MCDUFF. SINGLE VEHICLE CRASH. REAR SEAT PASSENGER EJECTED. DRIVER PARTIALLY EJECTED.	3.25 HOURS
1/10/2010	JACKSONVILLE	ICE	I-295 N.B. NEAR ROOSEVELT BLVD ON RAMP CLOSED DUE TO A 2-VEHICLE CRASH.	2.25 HOURS
1/12/2010	FHP	ACCIDENT	U.S. 90 E.B. BETWEEN TYLER & BARNETT STREETS IS CLOSED. ICE ON THE ROADWAY DUE TO A JEA WATERMAIN BREAK.	6.25 HOURS
1/12/2010	ST. AUGUSTINE	MAINTENANCE	S.R. 21, BLANDING BLVD. @ WESCONNETT BLVD. ALL LANES CLOSED DUE TO ICE ON THE ROADWAY CAUSED BY WATER FROM FIRE FIGHTERS	2 HOURS
1/14/2010	FHP	ACCIDENT	A1A W.B., W OF C.R. 107, NASSAU CO. CAR RAN INTO THE BACK OF A LOG TRUCK.	UNK
1/14/2010	JACKSONVILLE	ACCIDENT	U.S. 1 N @ PONCE ISLAND RD & RIO VISTA. CITY WATER MAIN BREAK HAS FLOODED THE ROAD.	31 HOURS
1/14/2010	ST. AUGUSTINE	FIRE	U.S. 1 S.B. @ OCEAN AVE ST. AUGUSTINE. S.B. VEHICLE TURNED IN FRONT OF N.B. VEHICLE.	UNK
1/17/2010	FHP	ACCIDENT	S.R. 9A S.B. @ BAYMEADOWS. CAR GOING N.B. IN THE S.B. LANES RAN HEAD ON WITH A ST. JOHNS COUNTY SHERIFF CAR.	4 HOURS
1/17/2010	FHP	ACCIDENT	S.R. 19 BETWEEN C.R. 310 & C.R. 314. FHP REQUESTED ASSISTANCE IN CLOSING THE ROAD DUE TO HEAVY SMOKE FROM A PRESCRIBED BURN	2 HOURS
1/17/2010	FHP	ACCIDENT	U.S. 17 @ REED BELL ST. VEHICLE RAN INTO THE REAR OF ANOTHER VEHICLE.	UNK
1/17/2010	FHP	ACCIDENT	C.R. 20A @ C.R. 21. SINGLE VEHICLE CRASH. DRIVER FAILED TO SLOW FOR CURVE, RAN OFF OF ROADWAY & CRASHED INTO TREES.	UNK